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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

partly cloudy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Kelvin Chen is working part time in the field and office on CCO 314.

Ironworker Barry Rothman is working an 8-hour shift 0700 through 1530 today on CCO 314.

All day is spent by the ironworker removing paint and steel (at removed diaphragm) for MT at TR 11 so
that it can be converted to TR 13. After the removal of the damaged diaphragm between the wet chamber
and dry chamber two days ago, much of today is spent grinding the remaining steel. This diaphragm plate
will be replaced with a new plate and the base metal at the welds to the old diaphragm plate will be
inspected. Paint at the welds to be inspected on the outside of the test rig is also removed. At the end of
the day, almost all of the necessary work at this test rig is completed, but there is still some more work
necessary.

A pallet from Oakland Machine Works arrives today. They machined threads on the shank end of the two
2008 rods that will be in TR’s 12 and 13. In addition to machining those threads, they cleaned the denso
from the original threads on the other end of the rods, machined notches in 2 spherical washers, cleaned
the denso from the nuts, cleaned any debris in the 2 couplers, and test fir the couplers and nuts on the
rods.

A generator – Whisperwatt 7000 – ABF ID 002343 is used most of the day. Another generator –
Whisperwatt 7000 – ABF ID 002341 is on idle/standby at the work area and is not used today. A Kubota
cart is used by the ironworker today. An oxyacetylene torch is on idle/standby at the work area and is not
used today. Grinders are used for much of the day.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. The k-rail quantities are as
follows:
10’ bought k-rail = 20 pieces
10’ ABF k-rail = 4 pieces
20’ rented k-rail = 16 pieces
20’ ABF k-rail = 19 pieces
Note that this includes three 20’ ABF k-rail between the CCO 314 work area and FW Spencer’s yard, with
that k-rail being in place prior to the CCO work and not related to CCO 314.
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Job Name: 04-0120F4 Inspector Name Brignano, Bob Diary #: 1066 Date: 05-Mar-2014 Wednesday

The agreed extra work with ABF is as follows:
Engineer Kelvin Chen - 0.5 hr
Ironworker Barry Rothman - 8 hrs
Kubota Cart - 8 hrs
Radios (1 radio) - 8 hrs
Generator (110 kW) - 8 hrs
Grinder - 8 hrs
k-rail: 16 pcs @20’ and 4 pcs @10’
Crane Mats (12x12 - 5’x16’) - 4 pcs
Crane Mats (12x12 - 5’x7’) - 2 pcs
Crane Mats (12x12 - 5’x8’) - 11 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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